

EXECUTIVE SUMMARY

1.0 Introduction

The digital landscape has become central to how development organisations communicate their mission, engage stakeholders, disseminate evidence, and foster public participation. For organisations such as AFRICAN DISABILITY FORUM, whose work spans governance, accountability, citizen engagement, research, and public policy, a modern organisational website is no longer simply a communications tool, it is a strategic institutional asset.

Neptune Technology Ltd proposes to re-develop and deploy a world-class digital platform that positions AFRICAN DISABILITY FORUM as a leading regional knowledge institution while strengthening public engagement, organisational visibility, and digital service delivery.

Our proposal responds comprehensively to the Terms of Reference by delivering an integrated solution that combines user-centred design, enterprise-grade technology, artificial intelligence, robust cybersecurity, accessibility, and sustainable content management.

2.0 Summary Understanding

Neptune Technology appreciates the opportunity to support the African Disability Forum (ADF) in redesigning its digital presence through a modern, accessible, secure and scalable web platform.

We understand that the assignment extends beyond website redesign. The project seeks to establish an inclusive digital ecosystem that:

- complies with WCAG 2.1 Level AA accessibility standards;
- supports multilingual content management;
- provides equitable access for users with disabilities;
- performs efficiently under low-bandwidth conditions common across Africa;
- embeds the SPADRA Platform within the ADF website;
- accommodates future platforms including Alumni Network, Data Africa and Leadership Development Programmes;
- includes a Learning and Resource Knowledge Hub;
- remains sustainable through ongoing maintenance and continuous accessibility improvements.

Our proposed solution therefore combines User Experience Design, Accessibility Engineering, Modern Web Development, Performance Optimization and Long-term Technical Support. Rather than simply redesigning web pages, this assignment represents a digital transformation initiative that will modernise how AFRICAN DISABILITY FORUM communicates, collaborates, and shares knowledge.

3.0 Proposed Solution

Neptune Technology Ltd proposes a fully integrated digital ecosystem built on modern website development technologies, customised specifically to support AFRICAN DISABILITY FORUM's operational requirements and long-term growth.

Key solution components include:

Core Website	Embedded SPADRA Platform
Modern responsive website	Project Dashboard
User-centred information architecture	Policy Tracker
Advanced publication repository	Animated Accessible Statistics
Multimedia resource centre	Country Profiles
Integrated news platform	Knowledge Hub
Interactive programme pages	Consortium Portal
AI-powered chatbot	Partner Directory
REST API ATS integration.	Contact & Engagement Module
Enterprise search	Staff Login
Analytics dashboard	
SEO optimisation	
Cloud security	
Disaster recovery	
Administrator portal	
Staff training programme	

4.0 Methodology

Our implementation methodology consists of seven structured phases:

Phase	Activity
Phase 1	Discovery & Inception
Phase 2	Website Audit & Information Architecture
Phase 3	UX/UI Design
Phase 4	Development & Integration
Phase 5	Testing & Security Validation
Phase 6	Deployment & Launch
Phase 7	Training & Post-Launch Support

Each phase incorporates stakeholder consultations, quality assurance checkpoints, and formal approvals to ensure transparency and alignment with AFRICAN DISABILITY FORUM's expectations.

5.0 Why Neptune Technology Ltd

Neptune Technology Ltd brings together expertise in digital transformation, enterprise web development, cybersecurity, cloud infrastructure, artificial intelligence, and user experience design.

Our strengths include:

- Experience delivering enterprise websites.
- Strong UX and accessibility capabilities.
- Expertise in AI integration.
- Secure cloud-native development.
- Proven project management methodologies.
- Experienced multidisciplinary team.
- Commitment to knowledge transfer.
- Long-term technical support.

Our approach emphasises collaboration, innovation, security, and sustainability to ensure that the resulting platform continues to serve AFRICAN DISABILITY FORUM's strategic objectives for years to come.

UNDERSTANDING OF THE ASSIGNMENT AND TECHNICAL APPROACH

2.1 Understanding of the Assignment

2.1.1 Introduction

The new website will serve as the primary digital gateway through which citizens, development partners, donors, policymakers, researchers, journalists, young people, and staff engage with AFRICAN DISABILITY FORUM's work. Consequently, the proposed solution must balance innovation with reliability, accessibility with simplicity, and modern user experience with institutional credibility.

Our understanding is that AFRICAN DISABILITY FORUM requires an end-to-end consultancy encompassing discovery, user experience design, information architecture, software development, enterprise integration, testing, deployment, training, and post-launch support within a twelve-week implementation schedule.

2.1.2 Our Understanding of AFRICAN DISABILITY FORUM

The **African Disability Forum (ADF)** is the leading continental umbrella organization representing Organizations of Persons with Disabilities (OPDs) across Africa. It works to advance the rights, inclusion, and full participation of persons with disabilities by promoting advocacy, influencing policy, strengthening institutional capacity, and fostering collaboration among governments, the African Union, United Nations agencies, development partners, civil society organizations, and disability rights stakeholders. Through its regional leadership, ADF contributes to the implementation of key international and continental frameworks, including the UN Convention on the Rights of Persons with

Disabilities (UNCPRD), the African Disability Protocol, Agenda 2063, and the Sustainable Development Goals (SDGs).

ADF's operations extend beyond advocacy to include knowledge management, research, programme implementation, leadership development, capacity building, and stakeholder engagement across multiple African countries. Its digital platforms play a critical role in disseminating information, promoting collaboration, sharing resources, showcasing programme impact, and supporting evidence-based advocacy. As its programmes continue to expand, ADF requires integrated digital solutions that can effectively manage multilingual content, support diverse stakeholders, and provide secure, accessible, and scalable platforms for collaboration and knowledge exchange.

Neptune Technology understands that this assignment is a strategic digital transformation initiative aimed at strengthening ADF's institutional effectiveness and continental reach. The proposed website and embedded SPADRA platform must deliver an inclusive, WCAG 2.1 Level AA-compliant digital ecosystem that accommodates users with diverse accessibility needs, performs efficiently in low-bandwidth environments, and supports future integration with additional programmes and platforms. Our solution is designed to help ADF enhance stakeholder engagement, improve access to information, and further its mission of advancing disability rights and inclusion across Africa.

2.1.3 Strategic Objectives of the Website

Based on our review of the Terms of Reference, Neptune Technology Ltd understands that the new website must achieve several interrelated strategic objectives:

- I. Institutional Visibility**
Present AFRICAN DISABILITY FORUM as a trusted regional leader in governance, accountability, research, and citizen engagement through a contemporary digital experience that reflects professionalism, transparency, and credibility.
- II. Knowledge Dissemination**
Improve public access to research publications, reports, policy briefs, datasets, multimedia resources, and programme outputs through intuitive content organisation, advanced search functionality, and metadata-driven categorisation.
- III. Stakeholder Engagement**
Provide clear digital pathways for diverse audiences, including citizens, young people, donors, media, partners, researchers, and prospective employees, ensuring each audience can quickly locate relevant information and engage with AFRICAN DISABILITY FORUM's programmes.
- IV. Organisational Sustainability**
Empower internal teams through a robust enterprise Content Management System that enables efficient content publishing, governance, and maintenance without reliance on external developers for routine updates.
- V. Innovation**
Leverage Artificial Intelligence to simplify information discovery, improve user support, and enhance engagement while ensuring privacy, transparency, and organisational control over content.
- VI. Security and Trust**
Implement enterprise-grade cybersecurity controls, resilient hosting practices, and secure integrations that safeguard organisational assets and protect user data in accordance with international best practices.

2.2 Understanding the Target Audiences

The effectiveness of the new website depends upon its ability to address the diverse needs of AFRICAN DISABILITY FORUM's stakeholders. Neptune Technology Ltd proposes a user-centred design approach informed by audience research and persona development.

Audience	Primary Needs	Proposed Website Features
Citizens	Understand programmes, access stories, participate in dialogue	Simplified navigation, multilingual content, interactive storytelling
Young People	Engaging content, multimedia, opportunities	Dynamic visuals, social integration, AI assistant, mobile-first experience
Donors	Evidence of impact, governance information, strategic priorities	Impact dashboards, publications, financial transparency, programme summaries
Development Partners	Collaboration opportunities, technical resources	Partnership pages, downloadable resources, contact pathways
Researchers	Publications, datasets, archives	Advanced search, document repository, metadata filtering
Media	Press releases, media kits, spokesperson contacts	Newsroom, downloadable media assets, press contact forms
Job Applicants	Employment opportunities	Integrated careers portal with ATS connectivity
Staff	Easy content management	Secure CMS with role-based access

2.3 Critical Success Factors

Neptune Technology Ltd has identified eight critical success factors that will determine the success of the project.

I. User-Centred Experience

The website must prioritise intuitive navigation, reduced information overload, and meaningful engagement.

II. Strong Information Architecture

Information must be organised according to user's needs rather than internal organisational structures.

III. Accessibility

The website should comply with WCAG 2.2 Level AA accessibility standards to ensure equitable access for users with disabilities.

IV. Performance

Fast loading times and responsive performance across devices are essential for user retention and search engine ranking.

V. Security

Enterprise-grade security controls must be embedded throughout the platform, from infrastructure to application level.

VI. Scalability

The platform must accommodate future programme growth, additional content, multilingual expansion, and new digital services.

VII. Sustainability

Internal staff should be able to maintain the website independently through intuitive administration tools and comprehensive training.

VIII. Measurable Impact

Analytics and reporting capabilities should enable AFRICAN DISABILITY FORUM to continuously monitor user behaviour, content performance, and organisational reach.

2.4 Technical Approach

2.4.1 Our Delivery Philosophy

Neptune Technology Ltd adopts a human-centred, agile, and collaborative delivery methodology that combines strategic planning, iterative design, secure software engineering, and continuous stakeholder engagement. Rather than treating website development as a purely technical exercise, our methodology aligns technology with organisational strategy, ensuring that every feature supports measurable business outcomes.

Our approach is underpinned by five guiding principles:

- Understand before designing.
- Design before developing.
- Secure by design.
- Measure continuously.
- Build for sustainability.

2.4.2 Proposed Technical Solution

The proposed solution comprises six integrated layers.

Presentation Layer	Content Layer	Engagement Layer
Modern visual identity	Enterprise WordPress CMS	AI chatbot
Responsive design	Structured content types	Contact forms
Accessible interfaces	Taxonomy management	Newsletter integration
Interactive storytelling	Workflow approvals	Social media connectivity
Multimedia integration	Digital asset management	Event registration
Integration Layer	Security Layer	Infrastructure Layer
ATS integration through REST APIs	SSL encryption	Cloud hosting
CRM compatibility	Cloudflare WAF	CDN
Email marketing integration	Wordfence Enterprise	Database optimisation
Analytics integration	Multi-factor authentication	Disaster recovery
Third-party APIs	Automated backups	High availability architecture
	Vulnerability monitoring	

2.5 Project Methodology Overview

Neptune Technology Ltd proposes a structured seven-phase implementation model aligned with the TOR's twelve-week delivery timeline.

Phase	Activities	Deliverables
1	Discovery & Inception	Inception Report, Project Plan
2	Audit & Strategy	Website Audit, Information Architecture, Sitemap
3	UX/UI Design	Wireframes, Visual Designs, Interactive Prototype
4	Development	Functional Website, CMS Configuration, Integrations
5	AI & Content	AI Chatbot, Content Migration, Knowledge Base
6	Testing	Security Audit, Performance Testing, User Acceptance Testing
7	Launch & support	Live Website, Training, Documentation, Handover

Each phase concludes with a formal review and approval before progressing to the next stage, reducing project risk and ensuring alignment with AFRICAN DISABILITY FORUM's expectations.

2.6 Value Added by Neptune Technology Ltd

Beyond meeting the minimum requirements, Neptune Technology Ltd will provide additional value through:

- AI-assisted knowledge discovery tailored to AFRICAN DISABILITY FORUM's publications.
- A modular architecture that supports future enhancements without major redevelopment.
- Comprehensive documentation covering system administration, content management, and technical operations.
- Capacity building through administrator and editor training.
- Performance dashboards for monitoring website usage and engagement.
- Enhanced SEO implementation to improve discoverability of AFRICAN DISABILITY FORUM's research and publications.
- A security-by-design approach that integrates cybersecurity considerations throughout the project lifecycle.
- Post-launch technical support to ensure a smooth transition to operational use.

2.7 Conclusion

Neptune Technology Ltd is confident that our proposed technical approach aligns closely with AFRICAN DISABILITY FORUM's vision for a secure, engaging, and future-ready organisational website. By combining strategic discovery, user-centred design, enterprise-grade engineering, AI-enabled functionality, and robust governance, we will deliver a digital platform that strengthens AFRICAN DISABILITY FORUM's ability to communicate its mission, engage diverse audiences, and amplify its impact across East Africa. Our methodology is designed not only to meet the requirements of the Terms of Reference but also to provide a sustainable foundation for future growth and innovation.

DESIGN & DEVELOPMENT METHODOLOGY

3.1 Introduction

Neptune Technology Ltd adopts a structured, user-centred, and agile methodology that integrates strategy, design, software engineering, cybersecurity, and quality assurance into a single delivery framework. Our methodology is designed to ensure that the resulting website is not only visually compelling but also technically robust, secure, accessible, scalable, and aligned with AFRICAN DISABILITY FORUM's strategic objectives.

Recognising that the website will become AFRICAN DISABILITY FORUM's primary digital engagement platform, we will employ an iterative design and development process that prioritises stakeholder collaboration, continuous validation, and quality control throughout the twelve-week implementation period specified in the Terms of Reference.

3.2 Methodology Overview

Our implementation approach consists of seven integrated phases, each with clearly defined activities, deliverables, review gates, and quality assurance mechanisms.

Phase	Duration	Key Deliverables
Phase 1	Week 1	Project Inception Report, Stakeholder Engagement Plan, Detailed Workplan
Phase 2	Weeks 2–3	Website Audit Report, Information Architecture, Sitemap, User Journeys
Phase 3	Weeks 4–5	Wireframes, Visual Designs, Interactive Prototype
Phase 4	Weeks 6–8	Functional Website, CMS Configuration, API Integrations
Phase 5	Weeks 8–10	AI Chatbot, Content Migration, Knowledge Base, SEO Configuration
Phase 6	Weeks 10–11	Testing Reports, Security Audit, Performance Optimisation, UAT Sign-off
Phase 7	Week 12	Website Launch, Training, Documentation, Handover, Support

3.3 Phase 1 – Discovery and Inception

Objective

Establish a shared understanding of project objectives, stakeholder expectations, business requirements, technical constraints, governance structures, and implementation priorities.

Activities

Kick-off Meeting

The project will commence with a formal kick-off workshop involving AFRICAN DISABILITY FORUM's project team and Neptune Technology Ltd 's implementation team.

Stakeholder Consultation

These consultations will identify user expectations, operational workflows, content requirements, and system integration needs.

Kick-off Meeting	Stakeholder Consultations
Project vision	Executive Management
Scope	Communications Team
Success criteria	Research Team
Roles and responsibilities	Programmes Team
Communication protocols	Human Resources
Decision-making processes	ICT Team
Risk considerations	Regional Offices
Timeline validation	

Requirements Validation

Functional and non-functional requirements outlined in the TOR will be reviewed and refined into a comprehensive Requirements Specification Document.

Deliverables

- Inception Report
- Stakeholder Register
- Requirements Specification
- Project Workplan
- Communication Plan
- Risk Register (Initial)



3.4 Phase 2 – Research, Audit, and Information Architecture

Website Audit

A comprehensive assessment of the current website will be undertaken. We will benchmark leading regional and international organisations to identify best practices. Potential benchmark organisations include research institutes, governance organisations, and international NGOs with comparable digital objectives.

Content Audit	UX Audit	Technical Audit	Competitor Benchmarking
Page inventory	Navigation effectiveness	Performance	Information architecture
Content relevance	User journeys	CMS configuration	Visual design
Duplicate content	Accessibility	Security posture	Storytelling
Outdated materials	Mobile responsiveness	SEO readiness	Publication repositories
Metadata quality	Readability	Analytics implementation	Interactive features
			Accessibility
			User engagement

Content Audit	UX Audit	Technical Audit	Competitor Benchmarking
Information Architecture	Deliverables		
Site hierarchy	Website Audit Report		
Navigation model	Competitor Benchmark Report		
Taxonomy	Information Architecture		
Content categories	Sitemap		
User pathways	User Journey Maps		
Search structure	Navigation Structure		

3.5 Phase 3 – User Experience (UX) and User Interface (UI) Design

UX Design Methodology

Neptune Technology Ltd employs Human-Centred Design (HCD), ensuring that every interface is informed by user needs rather than internal organisational structures.

User Personas - Representative personas will be developed for:

Wireframing - Low-fidelity wireframes will be produced for key pages, including: Wireframes will define layout, content hierarchy, and interaction flows before visual design begins.

Visual Design - High-fidelity mock-ups will then be developed to establish: The design language will balance professionalism with visual appeal, ensuring relevance to younger audiences while maintaining donor confidence.

Interactive Prototype - Interactive prototypes will be created to simulate user interactions and validate navigation before development.

User Personas	Wireframing	Visual Design	Interactive Prototype
Citizens	Homepage	Colour palette	User Personas
Young People	Programme Pages	Typography	Wireframes
Researchers	Publications	Iconography	UI Style Guide
Donors	News	Imagery	Interactive Prototype
Journalists	Careers	Buttons	Design System
Development Partners	About Us	Cards	
Job Applicants	Contact	Forms	
Staff	Search Results	Calls to action	

3.6 Phase 4 – Website Development

Development Philosophy

Development will follow Agile principles, enabling incremental delivery, continuous feedback, and rapid issue resolution.

The website will be built using React/ C++ /Java etc **Enterprise**, selected for its flexibility, security, scalability, and ease of content management.

Front-End Development	Back-End Development	Functional Modules
Responsive HTML5	WordPress CMS configuration	Homepage
CSS3	Custom theme development	About AFRICAN DISABILITY FORUM
JavaScript	Custom post types	Programmes
Optimised media delivery	Role-based permissions	Publications Repository
Accessibility compliance	Workflow automation	Stories and News
Cross-browser compatibility	REST API integrations	Events
	Performance optimisation	Careers
		Contact
		Search
		AI Chatbot
		Media Centre
		Resource Library
		Partner Portal (optional)
		Multimedia Gallery

3.7 Phase 5 – Systems Integration

The website will integrate with key external platforms.

Applicant Tracking System (ATS)

Integration will synchronise vacancies using secure REST APIs or approved dynamic widgets, ensuring that career opportunities are displayed automatically without manual duplication.

AI Chatbot -Responses will be generated from approved organisational content using a Retrieval-Augmented Generation (RAG) approach to improve accuracy and governance.

Analytics - will enable comprehensive monitoring of website usage and performance.

AI Chatbot	Analytics
Publication search	Google Analytics 4
Programme guidance	Google Tag Manager
Frequently Asked Questions	Search Console
Contact assistance	Microsoft Clarity

AI Chatbot	Analytics
Partnership information	
Careers guidance	
Knowledge discovery	

3.8 Phase 6 – Quality Assurance and Testing

Quality assurance will be embedded throughout the project lifecycle.

Functional Testing - Verification of all user-facing functionality.

Integration Testing - Validation of APIs, chatbot, analytics, and ATS connectivity.

Performance Testing	Security Testing	Accessibility Testing	User Acceptance Testing (UAT)
Page speed	OWASP Top 10 vulnerability assessment	Evaluation against WCAG 2.2 Level AA requirements.	AFRICAN DISABILITY FORUM stakeholders will conduct structured acceptance testing using agreed test scripts before final deployment
Load time	Penetration testing		
Scalability	SSL validation		
Server response	Authentication controls		
Database efficiency	API security		
	Malware scanning		

3.9 Phase 7 – Deployment and Go-Live - A comprehensive go-live checklist will be completed prior to launch.

3.10 Documentation and Knowledge Transfer - Neptune Technology Ltd believes sustainable digital transformation depends on building internal capacity. Training will include both classroom-style workshops and hands-on practical sessions for designated AFRICAN DISABILITY FORUM staff.

Deployment and Go-Live	Documentation and Knowledge Transfer
Production server configuration	CMS Administrator Manual
DNS migration	Content Editor Guide
SSL implementation	Technical Architecture Documentation

Deployment and Go-Live	Documentation and Knowledge Transfer
Backup configuration	API Integration Documentation
Cache optimisation	Backup and Recovery Guide
CDN activation	Security Administration Guide
Analytics verification	SEO Management Guide
Search Console submission	Analytics User Guide
XML sitemap submission	Standard Operating Procedures (SOPs)
Final security review	

3.11 Continuous Improvement

Following launch, Neptune Technology Ltd will provide a structured post-implementation support period to monitor website performance, resolve issues, and optimise the platform based on real user behaviour.

Support activities will include:

- Performance monitoring
- Bug fixes
- Security updates
- CMS optimisation
- AI chatbot refinement
- Analytics review
- Knowledge transfer
- Monthly progress reports



3.12 Methodology Summary

Our design and development methodology is built on collaboration, innovation, and quality assurance. By combining human-centred design, agile software development, enterprise-grade security, and continuous stakeholder engagement, Neptune Technology Ltd will deliver a digital platform that is secure, scalable, accessible, and aligned with AFRICAN DISABILITY FORUM's mission. The methodology ensures that every stage—from discovery through post-launch support—produces measurable value while maintaining transparency, reducing project risk, and supporting long-term sustainability.

Integrated Project Workplan (12 Weeks)

Neptune Technology proposes a structured twelve-week implementation plan aligned with AFRICAN DISABILITY FORUM's Terms of Reference. The workplan is organised into seven implementation phases with clearly defined activities, milestones, deliverables, responsibilities, review points, and client approvals to ensure effective project governance and timely delivery.

Key Success Outcomes

By the end of the twelve-week implementation period, Neptune Technology will have delivered:

- A fully responsive, secure, and modern organisational website aligned with AFRICAN DISABILITY FORUM's strategic objectives.
- A robust WordPress Enterprise Content Management System (CMS) with role-based administration.
- An AI-powered virtual assistant integrated with AFRICAN DISABILITY FORUM's approved knowledge base.
- Real-time integration with the Applicant Tracking System (ATS).
- Migrated and quality-assured website content with optimised SEO metadata.
- Enterprise-grade cybersecurity controls, including compliance with OWASP Top 10 security recommendations.
- Comprehensive testing, including functional, accessibility, performance, and User Acceptance Testing (UAT).
- Administrator training, complete technical documentation, and post-launch support.
- Successful public launch of the website by the end of **24 Working Days**, in accordance with the implementation schedule defined in the Terms of Reference.

This integrated workplan provides a clear roadmap for execution while demonstrating robust project governance, risk management, and alignment with AFRICAN DISABILITY FORUM's expected deliverables.

Phase	Day	Key Activities	Deliverables / Milestones	Responsibility	Approval / Review
Phase 1: Project Initiation & Discovery	Day 1	• Contract mobilisation and project kick-off • Stakeholder workshops and interviews • Requirements validation • Review of existing website • Communication and governance planning • Initial risk assessment	Milestone 1: Project Kick-off Completed • Inception Report • Detailed Project Workplan • Stakeholder Register • Communication Plan • Initial Risk Register • Functional Requirements Confirmed	Neptune Technology & AFRICAN DISABILITY FORUM Project Team	Approval of Inception Report and Project Plan

Phase	Day	Key Activities	Deliverables / Milestones	Responsibility	Approval / Review
Phase 2: Website Audit & Information Architecture	Day 2	- Website content audit - Technical audit - UX review - SEO assessment - Security assessment - Benchmark peer organisations	Milestone 2: Website Audit Completed Website Audit Report Benchmarking Report	Neptune Technology	Review of Audit Findings
		- Develop sitemap - Information architecture - Content taxonomy - User personas - User journey mapping	Milestone 3: Information Architecture Approved Sitemap User Journey Maps Content Structure	Neptune Technology	Approval of Sitemap and Information Architecture
Phase 3: UX/UI Design	Day 4	- Develop low-fidelity wireframes - Homepage and internal page layouts - User experience validation workshops	Milestone 4: Wireframes Approved Wireframes for all key pages	UX/UI Team	Wireframe Review and Approval
		- High-fidelity visual design - Interactive prototype - Responsive layouts - Design system development	Milestone 5: UI Design Approved UI Mock-ups Interactive Prototype Design Style Guide	Design Team	Final Design Sign-off
Phase 4: Website Development & Integration	Day 7	- Configure WordPress Enterprise CMS - Database setup - Theme development - Homepage development - Security baseline configuration	- CMS Environment Ready - Development Sprint 1	Development Team	Internal Sprint Review
	Day 9	- Develop programme pages - Publications repository - News and media centre - Search functionality - User roles and permissions	Development Sprint 2 Completed	Development Team	Internal Sprint Review
		- Complete front-end and back-end development - API development - Third-party integrations - Functional verification	Milestone 6: Functional Website Completed Fully Functional Website CMS Configured	Development Team	Functional Demonstration and Approval

Phase	Day	Key Activities	Deliverables / Milestones	Responsibility	Approval / Review
Phase 5: SPADRA Platform Development	Day 15	• Configure AI chatbot • Build knowledge base • Integrate Applicant Tracking System (ATS) • Configure Google Analytics 4, Tag Manager and Search Console	Milestone 7: AI and ATS Integration Completed • AI Chatbot (Beta) • ATS Integration • Analytics Dashboard	AI & Integration Team	Integration Review
		• Content migration • SEO optimisation • Metadata configuration • Performance optimisation • Content quality assurance	Milestone 8: Content Migration Completed • Fully Populated Website • SEO Configuration Report	Content & SEO Team	Content Approval
Phase 6: Quality Assurance & Security Testing	Day 19	• Functional testing • Cross-browser testing • Mobile responsiveness testing • Accessibility validation (WCAG) • Performance optimisation • Security assessment (OWASP Top 10) • User Acceptance Testing (UAT)	Milestone 9: User Acceptance Testing Completed • QA Report • Security Audit Report • UAT Sign-off	QA & Cybersecurity Team	UAT Approval
Phase 7: Deployment, Training & Project Closure	Day 20	• Production deployment • DNS migration • SSL activation • Final security verification • Administrator training • Documentation handover • Go-live support • Project closure meeting	Milestone 10: Website Successfully Launched • Live Website • Administrator Training Completed • User & Technical Manuals • Source Code and Credentials • Final Project Report • Project Handover Certificate	Neptune Technology & AFRICAN DISABILITY FORUM	Final Acceptance and Project Sign-off